

KeyChain Studio

Web-Based Custom Keychain Ordering & Management System

Project Period: May 1 – May 31, 2025

1. Project Overview

Project Name	KeyChain Studio – Custom Keychain Web System
Project Type	Web Application (PHP + MySQL)
Start Date	May 1, 2025
End Date	May 31, 2025
Status	In Progress

2. Purpose & Objectives

KeyChain Studio is a full-stack PHP web application that lets customers browse designs, upload photos, place custom orders, and track delivery — while admins control designs, orders, customers, and analytics.

Objective	Description
Customization	Customers select designs and upload personal photos for personalised keychains.
Order Management	Automate order processing, payment upload, verification, and status tracking.
Admin Control	Dashboard for managing designs, orders, and customers with analytics.
User Experience	Clean, mobile-responsive interface with intuitive navigation.
Reliability	Secure auth, stable DB, and dynamic SITE_URL that works on any server.

3. Scope

In Scope	Out of Scope
• Customer registration & login	• Online payment gateway
• Design gallery & customizer	• Mobile native app (iOS/Android)
• Photo upload	• Multi-language support
• Cart & order placement	• Third-party shipping API
• Payment proof upload	• Inventory / stock management
• Order status tracking	• Email notification system
• Admin: manage designs	
• Admin: process orders	
• Admin: customer management	
• Admin: dashboard analytics	
• Dynamic SITE_URL	
• Responsive mobile UI	

4. Technology Stack

Layer	Technology
Frontend	HTML5, CSS3 (custom properties), Vanilla JS
Backend	PHP 8+ (procedural + PDO)
Database	MySQL 8
Server	Apache / XAMPP or shared hosting
Version Control	Git / GitHub

5. Risks & Mitigations

Risk	Level	Mitigation
Hardcoded SITE_URL	High	Replaced with dynamic detection in config.php
Broken JS buttons	High	Moved all querySelectorAll into DOMContentLoaded
Missing modal HTML	Medium	Replaced openModal() with scroll-to-form
SQL syntax error	Medium	Fixed WHERE clause spacing in customers.php
Scope creep	Low	Strict May deadline; deferred features documented
Data loss	Low	Git commits; DB backups before deployment

6. Deliverables

ID	Deliverable	Due
D1	Working web application (PHP+MySQL)	May 21
D2	Fixed JS button interactions	May 20


D3	Dynamic SITE_URL config	May 20
D4	Admin panel (orders, designs, users)	May 21
D5	Keychain customizer module	May 17
D6	Project Charter & Timeline PDF	May 20
D7	Deployed & tested system	May 31

Project Timeline

KeyChain Studio — May 2025 Development Schedule

May 1 – May 31, 2025

Gantt Chart — May 2025



Phase Summary

Phase	Dates	Key Activities
Planning	May 1 – 5	Requirements gathering, system architecture, database design
Development	May 5 – 21	Backend, frontend, customizer, order/payment module, admin panel
Testing	May 20 – 27	Integration tests, bug fixes, UI polish
Launch	May 27 – 31	Deployment, smoke testing, go-live

Key Milestones

Date	Milestone
May 1	Project kickoff, repository initialised
May 5	Database schema and config complete
May 12	Core backend (auth, orders) functional
May 17	Keychain customizer UI complete

May 20	Admin panel live; all bugs fixed ← TODAY
May 25	Full integration testing passed
May 27	Staging deployment and final review
May 31	Production launch